Velella Epsilon: Pioneering Offshore Aquaculture in the Southeastern Gulf of Mexico
Project Manager - Dennis Peters (850-240-3414)

Milestone Activity Start Date Finish Date Months
Obtain All Environmental Permits and Approvals
VE Demonstration Project Permits Oct-17 Sep-20 36
Initiate Pusuit of Commercial Permits Sep-20 Oct-21 12

Deploy Demonstration Netpen/ Tender Vessel Array

Port Manatee Stagging Area Sep-20 Oct-20 2
Obtain Mooring and Deployment Equipment Oct-20 Dec-20 3
Net Pen Delivery Dec-20 Jan-21 2
Construct & Deploy Net Pen Array Jan-21 Feb-21 2
Rear a Single Cohort of Almaco Jack
Larval Runs & Fingerling Production Nov-20 Feb-21 4
Ship Fingerlings & Stock Net Pen Feb-21 Mar-21 2
Feeding, Cleaning, & Monitoring Feb-21 Feb-22 13
Water Quality & Benthic Moenitoring Feb-21 Mar-22 14
Environmental & Data Reports Feb-21 Mar-22 14
Engagement in Stakeholder & Public Outreach Jan-18 Mar-22 50
Source Buyer(s)/Dealer(s) Nov-21 Feb-22 4
Harvest Fish Jan-22 Feb-22 2
Project Closeout
Project and Environmental Summary Report Mar-22 May-22 3
Port Manatee Staging Area Feb-22 Mar-22 2
Decomission Mooring and Netpen Equipment Feb-22 Mar-22 2
Deconstruction & Shipment of Net Pen Array Feb-22 Mar-22 2
Manual for Aquaculture Permitting Pathway (MAPP) Apr-22 May-22 2
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